THE CITY OF SAN DIEGO

MEMORANDUM

DATE: February 2, 2011
TO: Jay Goldstone, Chief Operating Officer
FROM: Deborah L. Barrow, Library Director

SUBJECT: CAPITAL IMPROVEMENT PROJECTS - UPDATE

NEW CENTRAL LIBRARY

The new Central Library Construction Manager at Risk contract and Guaranteed Maximum Price
were approved by the Rules Committee on June 16, 2010 and City Council/Agency on June 28,
2010. The construction Notice to Proceed was issued to Turner Construction on July 26, 2010
and the ground breaking ceremony was held on July 28, 2010. Turner Construction began their
work on August 2, 2010. The two (2) project tower cranes were erected in December 2010.
Excavation and soil remediation are almost complete and work continues on installing below
grade waterproofing, the perimeter foundation drainage system, foundation walls, footings,
rebar, and structural concrete at the P2 Level. The project plans are being updated to reflect the
Library Department’s current building program requirements, public service points and staffing
needs. The project team and Library Department representatives visited the ALA convention for
a demonstration of the automated materials handling system and to gather information about
available library equipment and furnishings.

Deborah L. Barrow
Library Director

cc: Board of Library Commissioners
Afshin Oskoui, Assistant Director, Engineering & Capital Projects
Darren Greenhalgh, Deputy Director, Engineering & Capital Projects
Cynthia Meinhardt, Project Manager Il, Engineering & Capital Projects



